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UNITED STATES

SECURITIES AND EXCHANGE COMMISSION
Washington, D. C. 20549

FORM 8-K

CURRENT REPORT

Pursuant to Section 13 or 15(d) of the Securities Exchange Act of 1934

Date of Report (Date of earliest event reported) April 28, 2015
Commission Registrant, State of Incorporation, LR.S. Employer
File Number Address and Telephone Number Identification No.
The Southern Company
(A Delaware Corporation)
1-3526 30 Ivan Allen Jr. Boulevard, N.W. 58-0690070

Atlanta, Georgia 30308
(404) 506-5000

Mississippi Power Company
(A Mississippi Corporation)
001-11229 2992 West Beach 64-0205820
Gulfport, Mississippi 39501
(228) 864-1211

The names and addresses of the registrants have not changed since the last report.
This combined Form 8-K is furnished separately by two registrants: The Southern Company and Mississippi Power
Company. Information contained herein relating to each registrant is furnished by each registrant solely on its own

behalf. Each registrant makes no representation as to information relating to the other registrant.

Check the appropriate box below if the Form 8-K filing is intended to simultaneously satisfy the filing obligation of
the registrants under any of the following provisions:

[] Written communications pursuant to Rule 425 under the Securities Act (17 CFR 230.425)
Soliciting material pursuant to Rule 14a-12 under the Exchange Act (17 CFR 240.14a-12)

Pre-commencement communications pursuant to Rule 14d-2(b) under the Exchange Act (17 CFR
[ ] 240.14d-2(b))

[ 1] Pre-commencement communications pursuant to Rule 13e-4(c) under the Exchange Act (17 CFR 240.13e-4(c))
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The Southern Company (“Southern Company’’) and Mississippi Power Company (“Mississippi Power”) are furnishing this
Current Report on Form 8-K to provide investors with information regarding Mississippi Power’s updated cost

estimate for completion and start-up of the integrated coal gasification combined cycle project in Kemper County,
Mississippi (the “Kemper IGCC”) and the related recognition of charges to income. The information in Items 2.02 and
7.01 in this Current Report on Form 8-K, including the exhibit attached hereto, shall not be deemed “filed” for purposes

of Section 18 of the Securities Exchange Act of 1934, as amended, or otherwise subject to the liabilities under that
Section. Furthermore, such information, including the exhibit attached hereto, shall not be deemed to be incorporated

by reference in any filing under the Securities Act of 1933, as amended, except as shall be expressly set forth by

specific reference in such filing.

Item 2.02. Results of Operations and Financial Condition.

The information set forth below in Item 7.01 related to the updated cost estimate for completing the Kemper IGCC
and the related recognition of charges to income is incorporated by reference into this Item 2.02.
Item 7.01. Regulation FD Disclosure.

See MANAGEMENT’S DISCUSSION AND ANALYSIS - FINANCIAL CONDITION AND LIQUIDITY - “Capital
Requirements and Contractual Obligations” of Southern Company, MANAGEMENT’S DISCUSSION AND
ANALYSIS - FUTURE EARNINGS POTENTIAL - “Integrated Coal Gasification Combined Cycle” and -
FINANCIAL CONDITION AND LIQUIDITY - “Capital Requirements and Contractual Obligations” of Mississippi
Power, and Note 3 to the financial statements of Southern Company under “Integrated Coal Gasification Combined
Cycle” and of Mississippi Power under “Integrated Coal Gasification Combined Cycle” in Item 8 of each company’s
Annual
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Report on Form 10-K for the fiscal year ended December 31, 2014 (the “Form 10-K”) for additional information
regarding the construction of the Kemper IGCC, including the cost cap set by the Mississippi Public Service
Commission (the “Mississippi PSC”) of $2.88 billion, net of $245 million of grants awarded to the project by the U.S.
Department of Energy under the Clean Coal Power Initiative Round 2 (the “DOE Grants”) and excluding the cost of the
lignite mine and equipment, the cost of the carbon dioxide pipeline facilities, allowance for funds used during
construction related to the Kemper IGCC, and certain general exceptions, including change of law, force majeure, and
beneficial capital (which exists when Mississippi Power demonstrates that the purpose and effect of the construction
cost increase is to produce efficiencies that will result in a neutral or favorable effect on customers relative to the
original proposal for the Certificate of Public Convenience and Necessity) (the “Cost Cap Exceptions”).

On April 28, 2015, Mississippi Power submitted its Kemper County Integrated Coal Gasification Combined Cycle
Project Monthly Status Report through March 2015 (the “March PSC Report”), showing no change in estimated costs
subject to the cost cap for the month of March, to the Mississippi PSC pursuant to Docket No. 2009-UA-14. A copy
of the March PSC Report is furnished as Exhibit 99.01 to this Current Report on Form 8-K.

The total estimated Kemper IGCC cost subject to the $2.88 billion cost cap as of March 31, 2015 was approximately
$4.94 billion, net of the DOE Grants and excluding the Cost Cap Exceptions. Mississippi Power does not intend to
seek any rate recovery or joint owner contributions for any costs related to the construction of the Kemper IGCC that
exceed the $2.88 billion cost cap, net of the DOE Grants and excluding the Cost Cap Exceptions. As a result of the
previous change in cost estimate reported for February, Southern Company and Mississippi Power recorded total
pre-tax charges to income for the estimated probable
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losses on the Kemper IGCC of approximately $9 million ($5.6 million after-tax) during the first quarter 2015.

Any future cost increases and/or extensions of the in-service date with respect to the Kemper IGCC may result from
factors including, but not limited to, labor costs and productivity, adverse weather conditions, shortages and
inconsistent quality of equipment, materials, and labor, contractor or supplier delay, non-performance under
construction or other agreements, operational readiness, including specialized operator training and required site
safety programs, unforeseen engineering or design problems, start-up activities for this first-of-a-kind technology
(including major equipment failure and system integration), and/or operational performance (including additional
costs to satisfy any operational parameters ultimately adopted by the Mississippi PSC). In subsequent periods, any
further changes in the estimated costs to complete construction and start-up of the Kemper IGCC subject to the $2.88
billion cost cap, net of the DOE Grants and excluding the Cost Cap Exceptions, will be reflected in Southern
Company’s and Mississippi Power’s statements of income and these changes could be material.

The ultimate outcome of this matter cannot be determined at this time.

Exhibit

Kemper County Integrated Coal Gasification Combined Cycle Project Monthly Status Report
Exhibit 99.01 through March 2015 to the Mississippi Public Service Commission submitted by Mississippi
Power Company pursuant to Docket No. 2009-UA-14.

Cautionary Note Regarding Forward-Looking Statements

Certain information contained in this Current Report on Form 8-K and in the March PSC Report is forward-looking
information based on current expectations and plans that involve risks and uncertainties. Forward-looking information
includes, among other things, statements concerning the projected cost and schedule for the completion of

construction and
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start-up of the Kemper IGCC. Southern Company and Mississippi Power caution that there are certain factors that
could cause actual results to differ materially from the forward-looking information that has been provided. The reader
is cautioned not to put undue reliance on this forward-looking information, which is not a guarantee of future
performance and is subject to a number of uncertainties and other factors, many of which are outside the control of
Southern Company and Mississippi Power; accordingly, there can be no assurance that such suggested results will be
realized. The following factors, in addition to those discussed in the Form 10-K and subsequent securities filings,
could cause actual results to differ materially from management expectations as suggested by such forward-looking
information: changes in tax and other laws and regulations to which Mississippi Power is subject as well as changes in
application of existing laws and regulations; the ability to control costs and avoid cost overruns during the
development and construction of facilities, which include the development and construction of generating facilities
with designs that have not been finalized or previously constructed, including changes in labor costs and productivity,
adverse weather conditions, shortages and inconsistent quality of equipment, materials, and labor, contractor or
supplier delay, non-performance under construction or other agreements, operational readiness, including specialized
operator training and required site safety programs, unforeseen engineering or design problems, start-up activities
(including major equipment failure and system integration), and/or operational performance (including additional
costs to satisfy any operational parameters ultimately adopted by the Mississippi PSC); the ability to construct
facilities in accordance with the requirements of permits and licenses, to satisfy any environmental performance
standards and the requirements of tax credits and other incentives, and to integrate facilities into the Southern
Company system upon completion of construction; advances in technology; actions related to cost recovery for the
Kemper IGCC, including actions relating to proposed securitization, Mississippi PSC approval of a rate recovery plan,
including the ability to complete the proposed sale of an interest in the Kemper IGCC to South Mississippi Electric
Power Association, the ability to utilize bonus depreciation, which currently requires that assets be placed in service in
2015, and satisfaction of requirements to utilize investment tax credits and grants; Mississippi PSC review of the
prudence of Kemper IGCC costs; the ultimate outcome and impact of the February 2015 decision of the Mississippi
Supreme Court, Mississippi Power’s request for rehearing of such decision, and any further legal or regulatory
proceedings regarding any settlement agreement between Mississippi Power and the Mississippi PSC, the March 2013
rate order regarding retail rate increases, or the State of Mississippi legislation designed to enhance the Mississippi
PSC’s authority to facilitate development and construction of baseload generation in the State of Mississippi; and the
ability of counterparties of Mississippi Power to make payments as and when due and to perform as required.
Southern Company and Mississippi Power expressly disclaim any obligation to update any forward-looking
information.
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SIGNATURE

Pursuant to the requirements of the Securities Exchange Act of 1934, each of the registrants has duly caused this
report to be signed on its behalf by the undersigned hereunto duly authorized.

THE SOUTHERN COMPANY
Date: April 28, 2015

By /s/Melissa K. Caen
Melissa K. Caen
Corporate Secretary

MISSISSIPPI POWER COMPANY

By /s/Melissa K. Caen
Melissa K. Caen
Assistant Secretary



